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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 58 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management            9 

 

Division of Field Engineering                   24 

 

Division of Office Engineering                       10 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

  
CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – Folsom Unit, American River Division, Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: April                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 85.9%                

 

 

 

 Contractor Earnings: April       $0 

 

 

Previous $7,989,508.17 

 

 

Total to Date $7,989,508.17 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

A modification to definitize all previous modifications and resolve uncompleted work is being 

worked on. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed this period.  The contractor did not complete the contract site work, 

and will perform no further site work. 
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: April                  0% 

 

 

Time Elapsed 89.5% 

 

 

Work Completed 76.8%                

 

 

 

 Contractor Earnings: April $0 

 

 

Previous $15,685,567.71 

 

 

Total to Date $15,685,567.71 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:  

No work was performed this period.  Work is scheduled to start up again in October 2014. 
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: April                    0% 

 

 

Time Elapsed 88.2% 

 

 

Work Completed 73.7%                

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous $5,488,977.80 

 

 

Total to Date $5,488,977.80 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – Folsom Unit, American 

River Division, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: April 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    99.1% 

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous                  $44,606,112.97 

 

 

Total to Date                  $44,006,112.97 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

Office Engineering is resolving a request for equitable adjustment for encountering harder than 

expected bedrock. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed as all site work was completed in February 2013.  The substantial 

completion date was January 4, 2013. 
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Contract No. R12PC20104 

Specification No. 20-C0792 

Northfork Pipeline Repair Folsom Pumping Plant – Folsom Unit, American River Division, 

Central Valley Project, California 

Anderson-Burton Construction, Inc., Arroyo Grande, CA  

 

Work Performed: April 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    99.4% 

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous                  $1,686,181.70 

 

 

Total to Date                  $1,686,181.70 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

serg 

Office Engineering 

Contract Administrator: John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

All that remains is for the contractor to provide final submittals and resolution of a request for 

equitable adjustment for removal of existing coating.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Mike Manlick, MPCO-313 

 

Number of Contract Employees:  0 

 

Work Performed: 

All site work was completed in December 2013. 
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Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: April 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                   91.0% 

 

 

 

 Contractor Earnings: April                  $210,957.34 

 

 

Previous                  $1,131,970.30 

 

 

Total to Date                  $1,342,927.64 

   

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 

 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 

 

Invoice 9 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through March 31, 2014. 

 

Although the contractor did not complete all work by the contract completion date of January 17, 

2014, the Government is considering a modification to extend the contract completion date due 

to factors beyond the contractor’s control. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  32 

 

Work Performed: 

The contractor and subcontractors performed the following work: 

 

Plumbing Activities 

 Installed the remaining plumbing fixtures (toilet and basin) in the unisex restroom  

 Installed valves and hinged hatches to cover wall openings 

 

Electrical Activities 

 Pulled inner duct through 4-inch diameter conduit between the artifact storage building 

and existing maintenance building 

 Completed the power metering system at the artifact storage building 

 Performed grounding and bonding testing 
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Heating, Ventilation, and Air Conditioning (HVAC) Activities 

 Made adjustments and set the controls 

 Started the HVAC system 

 Tested, adjusted and balanced the air flow 

 

Architectural Activities 

 Installed personnel doors and door frames at all five openings  

 Installed all door hardware 

 Recoated all five doors and door frames  

 Applied fog seal to the entire parking area   

 Installed four parking bumpers  

 Restriped all parking stalls 

 Painted handicap symbols in two stalls 

 Acid washed the concrete slab inside the building 

 Applied two coats of epoxy to the concrete slab in the storage area and one coat to the 

concrete slab in the janitor’s closet 

 Removed and replaced damaged ceramic floor tiles 

 Cleaned up excess grout on ceramic tiles 

 Installed carpet tiles and rubber wall base in the office and hallway 

 Attached restroom accessories to the walls in the unisex restroom 

 

Security Activities 

 Finished placing concrete for the bollard sleeves at all auger holes   

 Set 12 fence posts in concrete around two concrete pads and attached chain link fabric to 

the posts  

 Installed two gates 

 Installed output devices in the artifact storage building  

 Terminated conductors inside the artifact storage building 

 Terminated fire/intrusion alarm system and incorporated system in the new building with 

system in the existing buildings 

 

Phone, Data Telecom and Activities 

 Pulled 6-strand fiber optic line between the new building and the existing building 

 Installed conductor for the holding tank alarm at the new and existing buildings 

 

Testing Activities 

 Tested the thickness of epoxy coating  

 Disinfected the domestic water piping and sent water samples to a laboratory for testing 

 

Training Activities 

Trained the New Melones Lake staff on the holding tank alarm, fire sprinkler system, security 

system, and HVAC system 
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 New Melones Artifact Storage Building   

Concrete slab after second coat of epoxy floor hardener had been applied 

  



 

11 
 

Contract No. R13PC20084 

Specification No. 20-C0805 

Nimbus Powerplant Transformer Anchorage System – Folsom Unit, American River Division, 

Central Valley Project, California 

Collins Electrical Company, Inc., Stockton, CA  

 

Work Performed: April 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                   90.0% 

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous                  $148,526.00 

 

 

Total to Date                  $148,526.00 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.   

 

The only remaining work is for the contractor to provide final (manufacturer’s) drawings.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Ben Richburg, 338-5117 

Number of Contract Employees:  0 

Work Performed: 

No work was performed this period because site work was completed in February 2014.  
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Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Island Auxiliary Dam Overlay – Safety of Dams Modification – Folsom Unit, 

American River Division, Central Valley Project, California  

Suulutaaq, Inc. Suisun City, CA 

 

Work Performed: April 

beptember 

                    0% 

 

 

Time Elapsed 27.4% 

 

 

Work Completed 9.1%                

 

 

 

 Contractor Earnings: April $707,810.75  

 Previous $3,456,169.11 

 

 

Total to Date $4,163,3979.86 

 

Area Office Project Management 

Project Manager:  Kyle Keer, CC-108 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 6 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through March 20, 2014. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sean Frische, MPCO-317;  Zahid Wazid, MPCO-349; Gus 

Aguilera, MPCO-337; Bill Linder, MPCO-312 

 

Number of Contract Employees:  46 

 

Work Performed: 

Excavation 

Granite Construction started excavation of the existing embankment shell between stations 

443+00 and 462+00.  The excavation was completed from the top of crest to the elevation 415 

bench.  Granite Construction started excavating Stage 3 of the foundation in the wetlands area at 

the location of the processing plant. 

 

The contractor finished excavating Outfall Channels SM 1 and 2.  

 

Toe Drain 

Granite Construction removed previously placed onsite processed sand in the toe drain between 

stations 426+35 and 432+00 because Reclamation deemed the material unacceptable.  This 

section was later replaced with onsite produced sand the contractor believed was acceptable.  

Again, after quality test results were received, Reclamation deemed this material unacceptable so 

Granite Construction removed it.  
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The contractor installed formwork for controlled low strength material (CLSM) plug and 

installed a precast double weir box.  The contractor installed two 24-inch non-perforated high 

density polyethylene (HDPE) outfall pipes through the CLSM plug to the weir box.  Thereafter, 

the contractor paced the CLSM plug.   

 

The contractor placed riprap downstream of the weir channel. 

  

Granite Construction continued welding the 24-inch perforated HDPE and 22-inch non-

perforated HDPE culvert liner. 

 

Stockpile Processing Activities 

Fisher Industries continued processing materials for the coarse filter, fine filter, Zone A, and 

Zone B.  Major equipment utilized for processing were a chain feeder, jaw-crusher, gyro-cone 

crusher, stackers and conveyor belts.  Granite Construction placed Zone B material between 

stations 427+50 and 432+25. 

 

Storm Water Pollution Prevention Plan (SWPPP) 

The contractor continued implementing and maintaining the revised SWPPP items.  Most of the 

runoff was kept onsite through the use of eight sediment ponds and pumps. 

 

Unwatering and dewatering 

The contractor encountered water seepage and trapped runoff in the toe drain coarse filter 

excavation near the outfall channel.  The contractor removed the water with gravity flow pipes 

which diverted the water to the onsite SWPPP ponds. 

 

 

 
Mormon Dam Auxiliary Dam Overlay 

Overview of the primary processing plant   
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Contract No. R13PC20159 

Specification No. None 

Lake Berryessa Concessions Area Improvements – Lake Berryessa, Solano Project, California  

G.D. Nielson Construction, Inc., Napa, CA 

Work Performed: April 

Beptember 

                    9.4% 

 

 

Time Elapsed 55.0% 

 

 

Work Completed 9.4% 

%                
 

 

 

 

Contractor Earnings: April $66,869.00  

 Previous $0 

 
 

 

Total to Date $66,869.00 

 
 

Area Office Project Management 

Project Manager:  Pete Funkhouser, LBAO 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

Invoice 1 was received and forwarded to the Denver finance office for processing. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

 

Number of Contract Employees:  0 

 

Work Performed: 

The contractor has not yet scheduled onsite work and needs to complete all work by September 

3, 2014.   
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in April 

2014.   
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LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed April                                                     0% 

 Time Elapsed                             100% 

 Work Completed                               64.2% 

 

Contractor Earnings April                                                                               $0 

 Previous                                         $103,335.00 

 Total to Date                                        $102,335.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

The remaining office work for the contractor to perform is to provide as-built drawings, which 

will be done after the repairs described below are completed.     

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work remaining for the contractor to perform is 

repair of the damaged endwalls, and replacement of two damaged braces. 
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Contract No. R13PC20088 

Specification No. 20-C0808 

Prosser Creek Dam Refurbish High-Pressure Gate Seats and Regulating Gates – Stampede 

Division, Washoe Project, California  

Knight Construction and Supply, Inc., Deer Park, WA 

 

Work Performed  April                                                          0% 

  Time Elapsed                                       24.7% 

  Work Completed                               1.3% 

 

Contractor Earnings  April                                                                              $0     

  Previous                                                         $27,776.00 

  Total to Date                                          $27,776.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contract Employees:  0 

 

Worked Performed:   

Site work has not begun.  It was scheduled to begin in November but did not.  Work is scheduled 

to begin as soon as July 2014.  
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division, Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed April                                                        0% 

 Time Elapsed                             100% 

 Work Completed                               96.5% 

 

Contractor Earnings April                                                                              $0 

 Previous             $14,889,222.14 

 Total to Date            $14,889,222.14 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

Office Engineering is working with the contractor on completing outstanding modifications.   

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: April               0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 69.9% 

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  The restart of site work has not yet been determined. 
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Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division, Central 

Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: April               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

Notice to Proceed date:  April 26, 2012 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2012.  The 

substantially complete date was October 5, 2012.  
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Contract No. R13PC20169 

Specification No. 20-C0820 

Red Bluff Diversion Dam Decommissioning – Sacramento Canals Unit, Sacramento River 

Division, Central Valley Project, California 

E.C. Smith, Inc., Anderson, CA  

 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:   Kevin Jacobs, MPCO-214 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeff Kelly, MPCO-361 

 

Number of Contract Employees:  6 

 

Work performed:   

Water Sampling 

Millennium Consulting took sediment samples from both banks and the center of the river, 750 

feet downstream and 750 feet upstream of the diversion dam and from the middle of the 

sediment pond near the pumping station. 

 

Soil Sampling 

Millennium Consulting took soil samples from areas where work will be performed including the 

interim pumping plant, the temporary pumping plant, near the five trailers, near the fish screens, 

the borrow area, and near the Check No. 2 fish screens. 

  

Work Performed: April                `              0% 

 

 

Time Elapsed                          27.1% 

 

 

Work Completed                          0.9%                

 

 

 

 Contractor Earnings: April                     $0 

 Previous                $30,023.00 

 

 

Total to Date                $30,023.00 
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation planted in 2010. 

 

  

Work Performed: April                `              0% 

 

 

Time Elapsed                          64.3% 

 

 

Work Completed                          92.8%                

 

 

 

 Contractor Earnings: April                     $0 

 Previous                $656,891.52 

 

 

Total to Date                $656,891.52 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canal Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor performed no work this period but plans to return soon to perform weeding. 

 

 

 

 
  

Work Performed: April                 0% 

 Time Elapsed 36.6% 

 

 

Work Completed 89.1%                

 

 

 

 Contractor Earnings: April                  $0 

 Previous                       $4,285,553.53 
 

 Total to Date                       $4,285,553.53 
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SCCAO 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Delta 

Division, Central Valley Project, California  

Contra Costa Electric, Inc., Martinez, CA 

 

Work Performed: April                                         0%    

0%  

 

Time Elapsed                                    67.9% 

 

 

Work Completed                                      9.9% 

 

 

 

 Contractor Earnings: April                                           $0 

 Previous                        $1,292,342.61 

 

 

Total to Date                        $1,292,342.61 

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MP-334 

 

Number of Contract Employees:  37 

 

Work performed:   

The contractor installed the following items: 

 Conduits in the tunnel for the five feeders  

 Conductors for the uninterruptible power supply system 

 All risers through the tunnel roof for feeders into the four buildings 

 4-inch conduits between Building 8A and the new precast concrete pull box 

 The electrical panel and a portion of the conduit runs 

 Control conduit runs in Building 11A 

 Feeder Switchgear B15 

 Power conductors onto new cable trays 

 

Nor-Cal Builders performed the following work: 

 Completed excavation for the building foundation grade beams and control conduits in 

Buildings 11A and 8A, and for the feeder switchgear, and started excavation for Building 

6A  

 Completed installation of all dowels in the tunnel roof for all four buildings  
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 Formed and placed concrete in the grade beams for Building 11A and for the feeder 

switchgear   

 Started forming for concrete grade beams for Buildings 8A and 6A and for the building 

slab for Building 11A   

 Backfilled with slurry around grade beams in Building 11A and at the control conduit 

under the building slab  

 Backfilled the ductbank between Building 8A and the new precast concrete pull box 

 Backfilled and compacted the concrete pull box and portions of the ductbank excavation  

 Assisted by F3 Survey, installed anchor bolts for the non-segregated bus duct structural 

steel columns in the grade beam concrete placements 

Penhall Company and Janice Corporation removed the concrete-encased asbestos pipe.  They 

also core drilled the power feeder and control cable cores through the tunnel roof and through the 

battery room wall in the basement of the control building. 

 

Digital Concrete Scanning Services completed scanning of the tunnel roof and battery room wall 

for core drilling. 

 

Alliance Roofing waterproofed exposed expansion joints on the tunnel roof and conduit 

penetrations. 

 

West Coast Rebar installed reinforcing steel cages for all four building’s grade beams. 

 

Conxtech delivered and stored onsite the structural steel components for the non-segregated bus 

duct. 

 

Interstate Concrete Pumping placed concrete for Building 11A and the Feeder Switchgear.   

 

Independent testing laboratory, CTE, performed concrete testing. 
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Tracy 13.8kV Switchgear/Breaker Replacement 

Building 11A grade beam conduits through the grade beam  

and concrete in place  
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Contract No. R12PC20107 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit, West Stanislaus Division, Central 

Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: April                                    0%    

0%  

 

Time Elapsed                                 100% 

 

 

Work Completed                              79.2% 

 

 

 

 Contractor Earnings: April $0 

 Previous $18,907,474.50 

 

 

Total to Date $18,907,474.50 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

No invoices were received this period. 

 

Field Engineering 

Onsite Government Representative: John Nelson, MPCO-328 

Project Engineer:  Chris Van Deusen, MPCO-345 

Construction Control Inspector: Philip H. Vanderwal 

 

Number of Contract Employees:  35 

 

Work performed:   

The contractor performed the following work: 

 Completed placing, spreading, and grading all gravel surfacing  

 Continued pressure testing polyvinyl chloride (PVC) pipe   

 Installed the backwash wastewater tank overflow pipe   

 Filled the bioreactor tanks with water and placed the activated charcoal media in the 

tanks 

 Took delivery of the nutrient media for the pre-treatment process 

 

Representatives of GE Power and Water worked with subcontractors to make the process 

equipment functional for the pre-demonstration. 

 

Water Dynamics ran process programs and worked on the supervisory control and data. 

 

Con J Franke Electrical continued electrical system installation throughout the project, including 

tank and fence grounds, conduit, conductor, and junction boxes.  They installed additional 
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instrumentation as required by GE Power and Water for control of treatment systems.  They 

continued performing electrical tests.   

 

O’Dell Engineering performed an inspection to document removal of the measures in place 

during the construction period.   

 

Mason Painting continued performing surface preparation and coating operations on the PVC 

pipe and supports.  

 

 

 

San Luis Demonstration Treatment Plant  

Insertion of the activated charcoal media into the bioreactor tanks 
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Contract No. R13PC20105 

Specification No. 20-C0813 

Tracy Fish Collecting Facilities, Secondary Louver Replacement – Delta Division, Central 

Valley Project, California  

Valentine Corporation, San Rafael, CA 

 

Work Performed April                                                                  0% 

 Time Elapsed                             60.0% 

 Work Completed                                24.3% 

 

Contractor Earnings April                                                                      $0 

 Previous                                       $1,036,703.00 

 Total to Date                           $1,036,703.00    

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333 

 

Number of Contract Employees:  16 

 

Worked Performed: 

The contractor performed the following work: 

 Formed and placed reinforcement for the three footings for the Secondary Channel 

Traveling Fish Screens 

 Installed part of the stainless steel pipeline, the air valve assembly, pressure gauge, globe 

valve assembly, and filter for the fish screen spray water system  

 Placed concrete at the electrical conduit trench  

 With the assistance of subcontractor, Ransome Company, placed the asphaltic concrete at 

the north side of the secondary channel and at the electrical trench between the new 

electrical box and existing motor control center   

 Installed the anchor bolts for the spray water pumps  

 With the assistance of subcontractor, Maxim Crane, unloaded the  traveling fish screens, 

the conveyor system, and spare parts 

Subcontractor, Con J Franke Electric set the new motor control center in place. 

 

A materials technician from subcontractor, Construction Testing and Engineering, performed 

quality control.   
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Tracy Fish Collecting Facilities, Secondary Louver Replacement  

Subcontractor, Ransome Company, placing asphaltic concrete on the electrical trench 

between the new electrical box and the existing motor control center  
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Regional 
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc., West Sacramento, CA 

 

Work Performed: April           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 94.9%                

 

 

 

 Contractor Earnings: April              $0 

 

 

Previous                        $3,522,425.40 

 Total to Date                        $3,522,425.40 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

The contractor has only to complete as-built drawings. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Jason Foust, MPCO-325, and Jeff Kelly, MPCO-361 

 

Number of Contract Employees:  0 

 

Work performed: 

All work was completed in December 2013. 
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Contract No. R13PC20143 

Specification No. 20-C0803 

North Battle Creek Feeder Dam Access Road Completion – Battle Creek Salmon and Steelhead 

Restoration Project, California 

T.L. Peterson, Inc., Red Bluff, CA 

 

Work Performed: April           0% 

 

 

Time Elapsed 37.0% 

 

 

Work Completed 0%                

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous $0 

 

 

Total to Date $0 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Frank Medberry, MPCO-341; Jeff Kelly, MPCO-361 

Number of Contract Employees:  7 

 

Work performed: 

Mobilization   

The contractor and subcontractor, Neil’s Controlled Blasting, mobilized equipment onsite.  

Traffic control signage and barrier fencing was installed.  

Wire Strap Rock Block and Rock Slope Stabilization  

Neil’s Controlled Blasting performed the following work: 

 Completed the rock block stabilization system by installing the Maccaferri Composite 

Panel to 110 cable anchors 

 Performed rock slope stabilization by installing 4,030 square feet of mesh netting over 

the slope surrounding the right side of the pedestrian bridge   

Surveying  

 Omni Means established lines and grades for the project.   

 The saw-cut lines for the asphaltic concrete pavement removal were identified.   

 Offset stakes were placed to identify the steps on the pre-cast barrier wall.   

 Front of wall and back of wall locations were also identified for the pre-cast barrier wall. 

Remove Existing Roadway Pavement and Base Course 
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T.L. Peterson performed the following work: 

 Saw cut the existing asphaltic concrete pavement and removed asphalt from station 

15+75 to station 14+25   

 Excavated the roadway from station 15+55 to station 15+75 

 

 

North Battle Creek Feeder Dam Access Road Completion 

Mesh netting over the slope surrounding the right side of the pedestrian bridge   
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Contracts in 

Warranty Status 
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R09PC20R03  20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PC20R80  20-C0759  Drought Relief-Construction of New Wells 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 7, 2014. 

 

R12PC20062  20-C0785  Tracy Fish Collection Facility - Trash Rake Monorail Extension 

There was no Office Engineering Administrative activity this period. 

1-year warranty extended to April 24, 2014. 

 

R13PC20194  20-C0800  Tracy Pavement Rehabilitation  

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to October 22, 2014. 

 

 

 

 


